COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/02/2005

ESTIMATE SUMMARY 16:14:02
CONTID: C14212 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 14212-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 79.0 DAYS TIME ALLOW: 80 WORK DAYS
SH 165 OL and Intersections PERCENT TIME: 98.75 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 165A-010
SH 165 OL and Intersections
NAME OF ROAD: SH 165 I-25 to West of Rye
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 08/02/2005 DATE TIME STARTED 06/15/2004
P.O. BOX 580 DATE LET 05/20/2004 DATE WORK BEGAN
DATE AWARDED 05/27/2004 DATE TIME STOPPED 10/20/2004
DATE CONTRACT EXECUTED 06/15/2004 DATE ACCEPTED 10/20/2004
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 06/15/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,545,584.58 PARTICIPATING $ 2,512,939.58 $ 0.00
AWARD PROJECT AMT: S  2,557,928.70 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.72% TOTAL EARNINGS 2,512,939.58 0.00
FUNDS AVAILABLE: $ 32,645.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,512,939.58 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 10,000.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,512,939.58 10,000.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,512,939.58 10,000.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10,000.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0065 208-00020 SILT FENCE 0.000 0.000
LF 0.000 0.00
1.50000 0.000 0.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
1,000.00000 1.000 1,000.00
0075 210-00001 RESET STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0080 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 10.000 10.000
EACH 0.000 0.00
105.00000 10.000 1,050.00
0085 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 1.000
EACH 0.000 0.00
145.00000 1.000 145.00
0090 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000
EACH 0.000 0.00
225.00000 3.000 675.00
0095 210-00200 *RESET FLAGPOLE 1.000 1.000
EACH 0.000 0.00
300.00000 1.000 300.00
0100 210-00810 *RESET GROUND SIGN 9.000 9.000
EACH 0.000 0.00
125.00000 9.000 1,125.00
0105 212-00006 *SEEDING (NATIVE) 16.250 16.250
ACRE 0.000 0.00
297.00000 16.250 4,826.25
0110 213-00002 *MULCHING (WEED FREE HAY) 4.250 4.250
ACRE 0.000 0.00
305.00000 4.250 1,296.25
0115 213-00061 *MULCH TACKIFIER 3,315.000 3,315.000
1B 0.000 0.00

1.85000 3,315.000 6,132.75
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 214-00506 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 3.000 3.000
EACH 0.000 0.00
300.00000 3.000 900.00
0125 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 9.000 9.000
TON 0.000 0.00
50.00000 9.000 450.00
0130 403-33721 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 65,334.770 65,334.770
TON 0.000 0.00
29.25000 65,334.770 1,911,042.02
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 21,650.000 21,650.000
GAL 0.000 0.00
0.90000 21,650.000 19,485.00
0140 514-00100 HAND RAIL 72.000 72.000
LF 0.000 0.00
12.00000 72.000 864.00
0145 515-00120 *WATERPROOFING (MEMBRANE) 118.000 118.000
SY 0.000 0.00
20.00000 118.000 2,360.00
0150 601-01000 CONCRETE CLASS B 8.000 8.000
cy 0.000 0.00
250.00000 8.000 2,000.00
0155 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 143.000 143.000
LF 0.000 0.00
37.00000 143.000 5,291.00
0160 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 100.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0165 603-10240 24 INCH CORRUGATED STEEL PIPE 200.000 200.000
LF 0.000 0.00
75.00000 200.000 15,000.00
0170 604-00305 INLET TYPE C (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,200.00000 2.000 4,400.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 604-30005 MANHOLE SLAB BASE (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,700.00000 1.000 2,700.00
0180 607-00005 *END POST 3.000 3.000
EACH 0.000 0.00
90.00000 3.000 270.00
0185 607-00010 *CORNER AND LINE BRACE POST 5.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0190 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 1,600.000 1,600.000
LF 0.000 0.00
1.90000 1,600.000 3,040.00
0195 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0200 607-60324 *24 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0205 612-00001 *DELINEATOR (TYPE I) 688.000 688.000
EACH 0.000 0.00
16.00000 688.000 11,008.00
0210 612-00002 *DELINEATOR (TYPE II) 22.000 22.000
EACH 0.000 0.00
17.00000 22.000 374.00
0215 612-00003 *DELINEATOR (TYPE III) 64.000 64.000
EACH 0.000 0.00
18.00000 64.000 1,152.00
0220 614-00011 *SIGN PANEL (CLASS I) 121.000 121.000
SF 0.000 0.00
12.00000 121.000 1,452.00
0225 614-00012 *SIGN PANEL (CLASS II) 76.000 76.000
SF 0.000 0.00

13.50000 76.000 1,026.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT : STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0230 614-00013 *SIGN PANEL (CLASS III) 0.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0235 614-00200 *STEEL SIGN POST (U-2) 0.000 0.000
LF 0.000 0.00
9.00000 0.000 0.00
0240 614-01512 *STEEL SIGN POST (2 INCH ROUND) (POST) 117.000 117.000
LF 0.000 0.00
10.00000 117.000 1,170.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 67.000 67.000
LF 0.000 0.00
25.00000 67.000 1,675.00
0250 614-80314 BARRICADE (TYPE 3 F-D) 0.000 0.000
EACH 0.000 0.00
1,600.00000 0.000 0.00
0255 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
21,000.00000 1.000 21,000.00
0260 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
95,000.00000 1.000 95,000.00
0265 627-00005 *EPOXY PAVEMENT MARKING 831.000 831.000
GAL 0.000 0.00
54.00000 831.000 44,874.00
0270 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 828.000 828.000
SF 0.000 0.00
9.31000 828.000 7,708.68
0275 629-01001 *SURVEY MONUMENT (TYPE 1) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0280 630-00007 *TRAFFIC CONTROL INSPECTION 58.000 58.000
DAY 0.000 0.00
15.00000 58.000 870.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-00012 *TRAFFIC CONTROL MANAGEMENT 56.000 56.000
DAY 0.000 0.00
925.00000 56.000 51,800.00
0290 630-80002 *FLASHING BEACON (SOLAR) 2.000 2.000
EACH 0.000 0.00
82.00000 2.000 164.00
0295 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 5.000 5.000
EACH 0.000 0.00
50.00000 5.000 250.00
0300 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 31.000 31.000
EACH 0.000 0.00
8.00000 31.000 248.00
0305 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
5.00000 50.000 250.00
0310 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
9.00000 4.000 36.00
0315 630-80360 *DRUM CHANNELIZING DEVICE 148.000 148.000
EACH 0.000 0.00
4.00000 148.000 592.00
0320 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 13.000 13.000
EACH 0.000 0.00
11.00000 13.000 143.00
0325 630-80380 *TRAFFIC CONE 300.000 300.000
EACH 0.000 0.00
1.00000 300.000 300.00
0330 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 700-70021 F/A ON-THE-JOB TRAINEE 647.200 647.200
HOUR 0.000 0.00
1.00000 647.200 647.20
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70025 F/A QUALITY INCENTIVE PAYMENT 37,515.750 37,515.750
FA 0.000 0.00
1.00000 37,515.750 37,515.75
0355 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
8001 900-00006 ADDED ITEM (DOLLAR)/ 50% PRICE REDUCTION FOR HBP -37,630.410 -37,630.410
DOL 0.000 0.00
1.00000 -37,630.410 -37,630.41
8002 213-00011 MULCHING (HYDRAULIC) CMO #3 12.000 12.000
ACRE 0.000 0.00
781.00000 12.000 9,372.00
8003 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE -6,669.000 -6,669.000
REDUCTION FOR LOTTMAN
DOL 0.000 0.00
1.00000 -6,669.000 -6,669.00
8004 900-00006 ADDED ITEM (DOLLAR)/ ADDED ITEM (DOLLAR) PRICE -1,006.290 -1,006.290
REDUCTION FOR OVER WEIGHT LOADS
DOL 0.000 0.00
1.00000 -1,006.290 -1,006.29
8005 202-00019 REM INLET REMOVE INLET CO#5 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
8006 202-00035 REM PIPE REMOVE PIPE CO#5 147.000 147.000
LF 0.000 0.00
25.00000 147.000 3,675.00
8007 202-04001 PLUG CULVERT PLUG CULVERT CO#5 2.000 2.000
EACH 0.000 0.00

800.00000 2.000 1,600.00
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PCN: 14212-BID ESTIMATE RUN 08/02/2005
PROJECT: STA 165A-010 ESTIMATE NO: 0006 16:14:02
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

8008 210-00825 RES FLASHING BEACON RESET FLASHING BEACON CO#5 1.000 1.000
EACH 0.000 0.00
690.00000 1.000 690.00
8009 629-01002 SURVEY MONUMENT (TY 2) SURVEY MONUMENT TYPE 2 CO#5 3.000 3.000
EACH 0.000 0.00
400.00000 3.000 1,200.00
8010 900-00006 ADDED ITEM (DOLLAR)/ CO #6 ADDED ITEM (DOLLAR) TCM 14,250.000 14,250.000
ADJUSTMENT
DOL 0.000 0.00
1.00000 14,250.000 14,250.00
8011 900-00006 ADDED ITEM (DOLLAR)/ CO #6 ADDED ITEM (DOLLAR) 5,558.800 5,558.800
SMOOTHNESS INCENTIVE
DOL 0.000 0.00
1.00000 5,558.800 5,558.80
8012 900-00012 ADDED ITEM (FOOT)/ CO #6 ADDED ITEM (FOOT) PIPE 143.000 143.000
ADJUSTMENT
LF 0.000 0.00
29.00000 143.000 4,147.00
8013 900-00006 ADDED ITEM (DOLLAR)/ CO#7 ADDED ITEM (DOLLAR) 24" PIPE 303.080 303.080
RESTOCK & FREIGHT
DOL 0.000 0.00
1.00000 303.080 303.08
CAT 0200 CURRENT AMT $ 2,528,584.58 $ 0.00$ 2,495,939.58
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEM
0360 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0365 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,000.00000 1.000 8,000.00
0370 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 0.00$ 17,000.00

PROJECT TOTAL CURRENT AMT $  2,545,584.58 $ 0.00$ 2,512,939.58



